

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to	% Complete
1	Literature Synthesis	May 1	May 8	1d	6d	121d	0		100
2	Project Proposal	May 8	May 22	4d	11d	111d	0		0
2.1	Provisonal Draft	May 8	May 14	1d	5d	117d	0		0
2.2	Final Draft	May 14	May 18	1d	3d	115d	0		0
2.3	Project Presentation Preparation	May 20	May 21	1d	2d	112d	0		0
2.4	Project Presentation	May 22	May 22	1d	1d	111d	0		0
3	Report	May 1	Oct 26	8d	127d	0			0
3.1	Background and Definition	May 1	Jul 16	1d	55d	72d	0		0
3.2	Design	Aug 3	Aug 28	1d	20d	41d	0		0
3.3	Project Web Site	Aug 4	Aug 11	1d	6d	54d	0		0
3.4	Implementation and Testing	Sep 11	Oct 6	1d	18d	14d	0		0
3.5	Expert and User Evaluations	Oct 13	Oct 21	1d	7d	3d	0		0
3.6	Outline Remaining Chapters	Oct 1	Oct 26	1d	18d		0		0
3.7	First Draft	Sep 22	Oct 20	1d	21d	4d	0		0
3.8	Draft Review	Oct 19	Oct 26	1d	6d		0		0
4	Implementation	Jun 15	Oct 15	20d	88d	8d	0		0
4.1	Acquire and Inform Users	Jun 15	Jun 24	1d	8d	88d	0		0
4.2	Interviews and Ethnography	Jul 15	Jul 28	1d	10d	64d	0		0
4.3	Intermediate Language Design	Jul 31	Aug 3	1d	2d	60d	0		0
4.4	Initial System Design	Jul 31	Aug 3	1d	2d	60d	0		0
4.5	PICTIVE Sessions	Aug 3	Aug 5	1d	3d	58d	0		0
4.6	Project Initial Web Presence	Aug 5	Aug 13	1d	7d	52d	0		0
4.7	User Input to Basix XML	Aug 6	Aug 12	1d	5d	53d	0		0
4.8	Basic XML to MXit Parser	Aug 6	Aug 12	1d	5d	53d	0		0
4.9	Flash Prototype	Aug 6	Aug 17	1d	8d	50d	0		0
4.10	Basic Web Services Integration	Aug 13	Aug 17	1d	3d	50d	0		0
4.11	Initial Link of Front-End and Back-End	Aug 18	Aug 18	1d	1d	49d	0		0
4.12	Initial Testing and Refactoring	Aug 18	Aug 20	1d	3d	47d	0		0
4.13	Prototype Demo	Aug 21	Aug 21	1d	1d	46d	0		0
4.14	Interface Evaluation	Aug 24	Aug 24	N/A	N/A	46d	0		0
4.15	System Design Review	Aug 24	Aug 27	1d	4d	42d	0		0
4.16	Final System Design	Aug 28	Sep 4	1d	6d	36d	0		0
4.17	Weighting for Marking	Aug 31	Sep 3	1d	4d	37d	0		0
4.18	Interface Redesign	Aug 24	Sep 15	1d	17d	29d	0		0
4.19	Additional Web Services Integration	Aug 24	Sep 15	1d	17d	29d	0		0
4.20	Final Implementation	Sep 15	Sep 15	N/A	N/A	30d	0		0
4.21	System Testing	Sep 16	Sep 23	1d	6d	23d	0		0
4.22	User Testing	Sep 24	Oct 12	1d	13d	10d	0		0
4.23	Deployment	Oct 15	Oct 15	N/A	N/A	8d	0		0

